PROJECT FINAL REPORT

Capstone Project Lab

Fall 2026 · Off-Grid Vehicle Tracker · Aug – Dec 2026

OVERALL PROGRESS	TIMELINE	TASKS	TOTAL ESTIMATE	ACTUAL TO DATE
94%	Aug 24, 2026 – Dec 10, 2026	31	$27,671.52	$10,499.52

TEAM

Deo, Josiah, Victor, Cannon

Progress by Section

Radio & Hardware — Victor **90%**	Protocol Firmware — Deo **100%**	Display & Navigation — Josiah **100%**	Integration & Test — Cannon **100%**
Project & Delivery **100%**	Deliverables **43%**	Setup & Planning **100%**	

Project Timeline

Done · Behind · In progress · Next

Task	W1 Aug 24 – 30	W2 Aug 31 – Sep 6	W3 Sep 7 – 13	W4 Sep 14 – 20	W5 Sep 21 – 27	W6 Sep 28 – Oct 4	W7 Oct 5 – 11	W8 Oct 12 – 18	W9 Oct 19 – 25	W10 Oct 26 – Nov 1	W11 Nov 2 – 8	W12 Nov 9 – 15	W13 Nov 16 – 22	W14 Nov 23 – 29	W15 Nov 30 – Dec 6	W16 Dec 7 – 10
Radio & ...																
Flash & c...																
Integrate ...																
Choose r...																
First ante...																
Two-vehi...																
Evaluate ...																
Protocol...																
BLE centr...																
Meshtasti...																
Decode F...																
Maintain ...																
Fallback t...																

Task	W1 Aug 24 – 30	W2 Aug 31 – Sep 6	W3 Sep 7 – 13	W4 Sep 14 – 20	W5 Sep 21 – 27	W6 Sep 28 – Oct 4	W7 Oct 5 – 11	W8 Oct 12 – 18	W9 Oct 19 – 25	W10 Oct 26 – Nov 1	W11 Nov 2 – 8	W12 Nov 9 – 15	W13 Nov 16 – 22	W14 Nov 23 – 29	W15 Nov 30 – Dec 6	W16 Dec 7 – 10
NVS pairi…																
Display …																
RLCD brin…																
Nav math…																
Heading f…																
Arrow + …																
Display re…																
Integrati…																
Bench bri…																
Integratio…																
Two-vehi…																
Fix headi…																
Second di…																
RSSI/SNR…																
Soak & re…																
Project …																
PM: parts…																
Buffer for…																
Final rang…																
Delivera…																
Demo Day																
Final Rep…																
Setup & …																
Set up sh…																
Agree the…																

Budget

Direct Labor

Member	Rate	Hrs(A)	Hrs(E)	Actual	Estimate
Deo	$18	79	192	$1,422.00	$3,456.00
Josiah	$18	72	192	$1,296.00	$3,456.00
Victor	$18	70	192	$1,260.00	$3,456.00
Cannon	$18	70	192	$1,260.00	$3,456.00
Labor overhead (100%)				*$5,238.00*	*$13,824.00*
Total Direct Labor				**$10,476.00**	**$27,648.00**

Direct Materials

Item	Actual	Estimate
Parts / components	$0.00	$0.00
Software / subscriptions	$0.00	$0.00
Total Materials	**$0.00**	**$0.00**

Equipment Rental (108 days @ rate%/day)

Item	Value	Rate/day	Cost
Oscilloscope	$0.00	0.2%	$0.00
Function Generator	$0.00	0.2%	$0.00
DMM	$0.00	0.2%	$0.00
Power Supply	$0.00	0.2%	$0.00
2Pcs Heltec LoRa 32 V4 Meshtastic Dev-Board	$71.90	0.2%	$15.53
Waveshare 4.2 RLCD Screen	$37.00	0.2%	$7.99
Total Rental (ETRM)			**$23.52**

Totals

	Actual	Estimate
Subtotal	$10,499.52	$27,671.52
Business overhead (0%)	*$0.00*	*$0.00*

	Actual	Estimate
Total Cost	**$10,499.52**	**$27,671.52**